



Bharat Heavy Electricals Limited

(A Government of India Undertaking)
Transmission Business Northern Sector
Koteshwar Hydro Electric Project Koteshwarpuram, Tehri Garhwal
OFFICE: II/12, THDC COLONY, HEP, KOTESHWAR
Phone: 09412076500, Telefax: 01378-231326
Email: omendrasinghtbg@gmail.com

Ref: BHEL/TBNS/Koteshwar/JBS

Date: 30/5/13

COMPLETION CERTIFICATE

NAME OF THE PROJECT: 400kV S/Yard, 4X100 MW HEP, THDCIL KOTESHWAR SITE
TEHARI GARHWAL U.K.

NAME OF THE CONTRACTOR: M/s JBS Ent. Pvt. Ltd.

NAME OF WORKS: RECEIPT OF EQUIPMENT/ MATERIAL AT SITE, UNLOADING,
INSPECTION, VERIFICATION, STORAGE, UP- KEEPING DURING STORAGE,
ERECTION, TESTING & COMMISSIONING AND HANDING OVER OF 400kV
SWITCHYARD AT KOTESHWAR IN UTTRAKHAND

WORK ORDER DETAILS: TBSM/KOTESHWAR/ETC/WO/09-10 DTD: 18.05.09

This is to certify that the Erection, Testing & Commissioning of 400kV Switchyard at 4X100 MW HEP, THDCIL Koteshwar Site has been completed in all respect by M/s JBS Enterprises Pvt. Ltd., Thane on 31.03.2013(except forward charging of TBC bay on load transfer pending due to on load transfer scheme modification by BHEL EDN. TBC bay had back charged on 13.10.11.) work has been executed in line with the approved contract drawings and specifications.

It is also certified that the punch points also completed by M/s JBS Enterprises Pvt. Ltd., Pune, which were raised by CEA during his visit on 22.12.2011 & 18.03.2012 for charging clearance to the satisfaction of customer.

However, this certificate shall not relieve the contractor any of his obligation which otherwise survive, by the term & condition of the contract after issuance of this certificate.


30/5/13
[OMENDRA SINGH]

DY. MANAGER/ SITE INCHARGE

OMENDRA SINGH
Dy. Manager, Site Incharge
TRANSMISSION BUSINESS
S/STN, THDCIL, KOTESHWAR